
CEMVN-CD-LA                                                                                     19 October 2007 
 
MEMORANDUM THRU      CEMVN-CD-LA, Area Engineer (Eilts) 
 CEMVN-CD-LA, Project Engineer (Brouillette) 
 CEMVN-CD-LA, Asst. Project Engineer (LeBlanc) 
                                                CEMVN-CD 
 
FOR:  C/ENGR DIV, Attn: CEMVN-ED-C 
 
SUBJECT:  Narrative Completion Report, Contract No. W912P8-06-C-0192, Calcasieu River 
and Pass, Maintenance Dredging, Approx. Mile 22.8, C/L Sta.1201+75 to Approx. Mile 5.0, C/L 
Sta. 260+00, including Devil’s Elbow (Non-Continuous) and Coastal Wetlands Planning, 
Protections and Restoration Act, 8th Priority Project List, Sabine Refuge Marsh Creation Cycle 3 
Project, CS-28-3, Cameron and Calcasieu Parishes, Louisiana 
 
1. SIGNIFICIANT DATES/NUMBERS: 
  Acknowledge of NTP: 22 September 2006 
 Commencement Date: 25 October 2006 
 Original Completion Date: 30 May 2007 
 Original Days on Contract: 250 Days 
 Revised Days on Contract: 255 Days 
 Revised Completion Date    4 June 2007 : 
 Date Completed: 29 August 2007 
 Original Contract Amount: $ 14,162,500.00 
 Est Final Contract Amount: $ 15,143,935.98 
 
2. PRIME CONTRACTOR/SUBCONTRACTOR 
 
 Prime Contractor:          Mike Hooks, Inc. 
     409 Mike Hooks Road 
  West Lake, Louisiana.  70669  
 
                         Responsible for dredging of the Calcasieu River and Devil’s Elbow at elevation 

- 42.0’ MLG by 400’ wide and for proper maintenance of disposal areas use on 
the  project, including all upland disposal areas and the marsh creation site in 
Sabine NWR.. Work consisted of about  83% of the contract amount. 

 
 Subcontractor:               Dean Equipment 
  2240 Peters Road 
  Harvey, Louisiana  70058 
 
                         Responsible for the dike construction and installation of spill boxes, with 
                          training and retaining dikes. Work was performed in Disposal Areas 12-B, #11, 
                          #13, #22, #23, “D”, ”E”, “H”, and “M” and  Sabine Cycle 3 site. Work 
                          consisted of about 17 % of the contract amount. 
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Sta. 260+00, including Devil’s Elbow (Non-Continuous) and Coastal Wetlands Planning, 
Protections and Restoration Act, 8th Priority Project List, Sabine Refuge Marsh Creation Cycle 3 
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3. ITEMS OF WORK: 
 
Item                                         Estimated                    Unit             Estimated             Amount 
 No.    Description                   Quantity       Unit        Price            Amount                Earned     
 
0001   Mob & Demob                   1              LS                          $2,190,000.00   $2,190,000.00          
 
0002  Dredging-Main Channel    
     AA  First 2,850,000           2,850,000     CY        $ 2.60        $7,410,000.00    $7,410,000.00 
     
     AB All Over 2,850,000           500,000    CY         $ 0.50          $ 250,000.00    $   250,000.00 
                                               +     709,504   CY    (Over-run)                              + $   354,752.00  
 
0003 Dredging – Devil’s Elbow 
    AA.  First 585,000                585,000      CY        $ 2.90        $ 1,696,500.00     $ 1,696,500.00     
 
    AB  All Over 585,000          103,000      CY        $ 1.00           $ 103,000.00      $    103,000.00 
                                                +579,940     CY    (Over-run)                                + $     579,940.00               
 
0004  Sabine National Wildlife      1            LS                              $260,000.00    $260,000.00 
          Refuge Cycle 3 Dikes & Weir Construction   
 
0005  Sabine National Wildlife       1            LS                             $253,000.00     $253,000.00 
           Refuge Cycle 2 Dike Construction     
           Mod for Surveys in SNWR (CIN 004)                                                     +   $ 3,000.00 
 
0006  All other Dike Construction    1          LS                           $1,850,000.00    $1,850,000.00 
           (Upland)  
 
0007  Sabine National Wildlife         1          LS                             $150,000.00      $150,000.00 
          Refuge Staging Areas 
 
0008   MOD on Clearing Disposal Area 11      LS 
                  (CIN001)                                                                         $ 43,743.98      + $ 43,743.98 
CIN 003.     MOD on Disposal Area 13  

        Still        Pending                                                                     $ ???                  $       ???   
 
 
                                             Total Amount of Contract…………………         $ 15,143,935.98 
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4. EQUIPMENT USED ON THE PROJECT: 
                                                                                           
 Prime Contractor:      (Mike Hooks Inc.) 
 1- 27 inch Cutterhead- DREDGE 32 – Diesel Powered Hydraulic  
 1 - Dredge Tenders “Elaine” “TY” “Capt. Hayes”  “Linda L” 
 1- Crane Barge w/108 Link Belt Dragline                                                                 
 2- A-Framed Derrick Barges (Skaggit Barges)  
 2 –Skidder Barges 
 1- Welding Barge  
 2- Supply Barges 
 1 – Crane Barge w/3500 Manitowac Dragline 
 40,000’ of submergible pipeline 
 5,000’ of Shore pipe /5000’ Floating           
 1 - Work Skiff w/50 HP OB 
 1 – Survey Boat “Survey II” w/ 2 -125 HP OB 
            1 –  Komatsu 150 Marsh Buggy, (Long Reach)        
 
            1 – 27 inch Cutterhead- Dredge MIKE HOOKS – Diesel Powered Hydraulic   
 3 – Dredge Tenders “Ryan” “Nicholas” “Nolan” 
 1 – Crane Barge w/98 Link Belt Dragline  
 2 – A- Framed Derrick Barges (Skaggit Barges) 
 2 – Supply Barges 
 2- Skidder Barges  
 1 – Welding Barge 
 1 – Work Skiff w/50 HP OB 
 1 – Survey Boat “Survey I” with 2- 125 HP/ OB 
 1 – Hitachi MX-150 Marsh Buggy Excavator 
 6,000 ‘of Floating Pipeline 
 6,000’ of Submergible Pipeline 
 3,000’ of Shore pipe  
 
            Subcontractor:   (Dean Equipment) 
 2- 330 Caterpillar Long Reach Marsh Buggies                
 2 – 325 Caterpillar Long Reach Marsh Buggies 
 1-3400 Long Reach Link Belt Marsh Buggy 
 1 – 61PX Komatsu Dozer 
 2- Arco Buggy Transporters   
 1-D-6 Caterpillar Wide Track Dozer 
 1 – 61 Bucyrus Erie Dragline with mats 
 1-320 Caterpillar Short Reach Excavator 
 1-22 Caterpillar Short Reach Excavator 
 2-Air Boats/ 2-16’ Work Skiffs with 50 HP/OB 
 1-21’ Work skiff w/150 OB 
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5.    CONTRACT REQUIREMENTS:  
The contract was for the removal of shoaled material in the Calcasieu Ship Channel from Mile 
5.0, Station 260+00 to Station 892 +00, Mile 17.0 and for the channel at Mile 22.7, Station 
1201+75 to Station 1159+88, Mile 22.0. Also Station 0+00 to Station 152+45, in Devil’s Elbow,    
which includes the turning basin. 
 
The project depth was -42.0’ MLG by 400’ wide with 1 on 2.5 Slopes in the Main Channel and 
Devil’s Elbow. In the reach from Station 858+50 to Station 874+50, vicinity of Mile 16.8, the   
channel width narrowed to 350 feet.  
 
The plans and specs also included provisions for the excavation of two navigation gaps at 
Stations 426+00 and 287+00.   No dredging was necessary since existing depths and widths were 
below the required template.  
 
6.      ITEMS OF WORK: 
 Item 0001. Mobilization and Demobilization:  The subcontractor, Dean Equipment, commenced 
dike construction in Disposal Area “H”, located on the Lower Limits on 25 October 2006. The 
prime contractor’s Dredge 32 mobilized on the Lower Limits on 18 December 2006. The prime 
contractor was paid 80% upon arrival of Dredge 32 and the remaining 20 percent was paid upon 
demobilization of the Dredge Mike Hooks on 29 August 2007. Under this item, the prime 
contractor was paid  $2,190,000.00. 
 
Item 0002AA. Dredging Main Channel (First 2,850,000 Cys). The prime contractor started work 
in the main channel on the lower limits with the Dredge 32 on 18 December 2006. The Dredge 
excavated materials from Station 417+30, heading downstream to Station 300+00, placing 
materials in disposal area “H”.  No dredging was necessary from Station 300+00 to Station 
260+00. The Dredge reached Station 300+00 and then turned around and resumed work at 
Station 380+00, working towards the pipelines at Station 382+53; which had been skipped 
while heading downstream..  
 
The Dredge reached Station 435+00 and was 5,000 feet of pipeline  short in order to pump into 
Sabine Refuge; so the Dredge continued digging upstream using Disposal Area H.  Once the 
pipeline arrived, the Dredge started pumping in Sabine National Refuge in Cycle 3 Disposal on 
12 Feb. The reach from Station 435+00 to Station 565+00 was designated for placement in 
Sabine NWR. 
 
The reach from Station 260+00, Mile 5.0 to Station 530+00, Mile10.0,  had to be completed by 
1 March 2007 because of the oyster beds in the area.  Work in this reach was completed on 3 
March with an extension granted by Wildlife and Fisheries. No work was to be done in these 
reaches from 1 March to 30 June. 
 
Pumping in Sabine NWR commenced on 12 February and was completed on 31 March 2007.  
The Dredge 32 had to go to Station 625+00, Mile 11.8, in order to provide the yardage from the 
original limits of work for Sabine NWR.  
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Approval for the change on the reach to be placed in Sabine Cycle 3 site was made after 
discussions with NOD and other resource agencies. Upon completion of work in Sabine NWR, 
the Dredge 32 continued pumping in the channel from Station 625+00, Mile 11.8,  to Station 
892+00, Mile 17.0, in the main channel. The Dredge continued placing material in Disposal 
Areas 22, 23, “D” and “E” completing the lower reach. 
 
Item 0002AB. Dredging Main Channel (All Over 2,850,000 Cys – Quantity 500,000 Cys).  The 
Dredge 32 completed the reach of work from Station 892+00, Mile 17.0 to Station 260+00, Mile 
5.0, on 28 June 2007.  The Dredge Mike Hooks completed the upper reach, from Station 
1201+75, Mile 22.7 to Station 1159+88, Mile 22.0, in the Main Channel while doing Devil’s 
Elbow on 29 August 2007. 
 
There was a 709,504 cubic yards over-run under this item. Total dredged was 1,209,504 CYs at 
$0.50 per yard which totaled to $ 604,752.00.  
 
Item 0003AA. Dredging Devil’s Elbow (First 585,000 Cys).  The Dredge MIKE HOOKS  
mobilized on the upper limits, Mile 22.7, on 27 May 2007. The Dredge started in the main 
channel at Station 1201+75l and eventually working in the flair in Devil’s Elbow. The Dredge 
worked at the intersection using Disposal Area 12-B. Dredge worked to Station 45+00 
temporarily skipping area west of the Chevron Pipeline  up to  Station 81+00. The Dredge then 
continued from Station 84+00 to Station 151+45 in the turning basin, completing this area on  
21 July. The Dredge resumed work at Station 84+00, digging over the Chevron pipeline and 
continuing west, using Disposal Area 12-B. On 28 July, the Dredge switched over to Disposal 
Area 13.  
 
Under this item, the prime contractor was paid $ 2.90 per yard, which amounted 
to$1,696,500.00.   
 
Item 0003.AB Dredging Devil’s Elbow (All Over 585,000 Cys – Quantity 103,000 Cys).  Due to 
an over-run in Devil’s Elbow,  the prime contractor was paid $ 1.00 per yard for the additional 
579,940 cubic yards.  Total dredged was 682,940 CYs which amounted to $ 682,940.00. 
 
Item 0004. Sabine National Wildlife Cycle 3 Dikes and Weir Construction.  The prime 
contractor was paid a Lump Sum of  $260,000.00 under this item.  The subcontractor, Dean 
equipment mobilized 2 marsh buggies (330 Cat, 325 Cat, and 3400 Link belt long reach marsh 
buggies) with 2 air boats. Work started on 20 December 2006 and was completed on 28 January 
2007.  As the dike construction progressed, percentages were paid of the Lump Sump Price.   
       
Item 0005 Sabine National Wildlife Cycle 2 Dike Construction: The prime contractor was paid a 
Lump Sump of $ 253,000.00. The subcontractor, Dean Equipment, used two marsh buggies to do 
the work. (325 Caterpillar and 3400 Link Belt).  Two Airboats were also used for transportation. 
Work commenced on 29 Jan 2007 and was completed on 31 March 2007 Contractor was paid 
percentages of the Lump Sum as the work progressed. Dikes were built according to 
X and Y co-ordinates shown on the contract drawings. 
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A modification was issued for survey work for a proposed pipeline route for future access to 
Sabine NWR in the amount of $ 3,000.00.  (CIN 004) 
 
Item 0006.  All Other Dike Construction (Upland) The prime contractor was paid a Lump Sum 
price of $ 1,850,000.00 under this item. Work began in Disposal Area “H” on 25 October, 2006 
and was completed on 21 April 2007 in Disposal Area 12-B. The subcontractor, Dean Equipment 
was responsible for the construction of dikes in Disposal Areas  “H” , “M”, 22, 23, D, E,  &12 B. 
The prime contractor picked the areas from Corps established disposal areas available along the 
main channel in the Calcasieu River. The prime contractor chose to build these areas. Disposal 
Area 13 had to be built under a modification which is still pending, due to the over-run in Devil’s 
Elbow. (CINoo3) 
 
Item 0007.  Sabine National Wildlife Refuge Staging Area. The prime contractor was paid a 
Lump Sum price of $ 150,000.00 for two staging areas used. The upper staging area was used 
only by the subcontractor for an access landing for the two air boats used on the job. The main 
staging area used was Staging Area 2 which was located at the West Cove Canal structure. The 
north side of the area was used to assembly the 14,000 feet of pipeline which was used to reach 
the Cycle 3 Disposal Site. The south side of the staging area was used for dredge crew parking 
and boat landing. A contractor used limestone to dress the areas where the pipe line staging area 
was on the north side of Staging Area 2, the south side of Staging Area 2, and in Staging Area 1, 
which was also used for parking and access for the air boats. 
 
Item 0008. Clearing Disposal Area 11. Contractor was paid a Lump Sump Price of  $ 43,743.98  
for the clearing of trees in Disposal Area 11. This would prevent any nesting area or rookery in 
the disposal area, which would be needed for future projects.  The subcontractor used a 330 Cat. 
(long reach) marsh buggy to perform the work. This was a modification under CIN 001. 
 
7.   DISPOSAL AREAS: (Upland Disposal Sites) 
 There were several disposal areas used throughout the project. These were the ones that the 
prime contractor elected to build, which would be at his convenience for dredge disposal 
operations. They were Disposal Area “H” “M” 22- 23-D -.E and 12-B. These disposal area were 
all paid under item 0006. Disposal Area Construction, (Upland Disposals). Sabine Refuge Cycle 
3 and 2 Dikes were paid under Items 0004 and 0005.  The following disposal areas were used on 
the project.. 
  
Disposal Area “H” was the first one used when the dredging commenced.  This disposal area is 
located between Mile 9.1 to Mile 8.2, Calcasieu River on right descending bank; south of the 
West Cove Canal, which is  part of Sabine National Wildlife Refuge. Approximately 1,102,740 
gross cubic yards were pumped in the area; with shore connections at Stations 441+00, 444+00, 
and 493+00. The reach of work from Station 595+00 to Station 300+00 was pumped in the area.   
The dredge encountered much sand from Station 417+00 to 300+00; this filled south end of the 
area, almost to retaining levee height. There was a dike failure around Station 435+00 on the 
channel side; however was no threat of any material returning to the channel. 
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The channel side slope of the disposal area dike slide into the river. The berms and slopes are 
impacted daily by ship traffic making waves causing erosion along the shoreline.   The prime 
contractor used 5,260 feet of floating pipeline, 12,200 feet of sub-line, and 500 feet of shoreline 
to reach the area. Material from Station 300+00 to Station 484+00 was pumped in to this  
disposal area.  
 
Disposal Area “M”. Dikes for the area were constructed but the disposal area was not used. The 
prime contractor didn’t have enough pipe line to reach the area when the Dredge 32 commenced 
operations on 18 December. Then later, the prime contractor found that there was no required 
dredging on the lower reach from Station 300+00 to 260+00.  (See Problems encountered) This  
disposal area  is located around Station 260+00 to Station 200+00, Mile 3.8 to Mile 5.0 on left 
descending bank of Calcasieu River. 
             
Disposal Area #22 was also used by the Dredge 32. It is located at Mile 16.8, Station 875+00 to 
Mile 17.6, Station 925+00, on the left descending bank along the Calcasieu River. Only 376,815 
gross cubic yards were pumped in the area. There was a dike failure on the north east side along 
Calcasieu Lake. Very little material was lost, because it was mostly clear water that was 
imponded in the far north corner of the disposal area. Dredged material from the channel from 
Station 892+00 to Station 856+00 was pumped into this area; with a shore connection at Station 
875+00. The weir was located at Station 905+50 along the main channel.  Approximately 2,700 
feet of floating pipeline and 920 feet of shoreline were used to reach this area. The contractor 
was required to make dike repairs to the failure area to prevent loss of  water or material from the 
area.  
 
Disposal Area # 23 was another area used. Approximately 414,944 gross cubic yards of materials 
were pumped in the area from Station 856+00 to Station 825+00 in the ship channel. It is located 
just south of Disposal Area #22 from Station to Station 873+00, Mile 16.8 to Station 825+00, 
Mile 15.8 on the left descending bank. It adjoins Disposal Area “D”.  A shoreline connection 
was located at Station 873+70 with the weir at Station 825+00. Approximately 4,480 feet of 
floating pipeline and 1,320 feet of shoreline was used to reach the area.  
 
Disposal Area “D” adjoins Disposal Area 23 on the south end. It is located on the left descending 
bank from Station 825+00, Mile 15.8 to Station 710+00, Mile 13.3.  Approximately 641,226 
gross cubic yards were pumped into this area. Material from Station 825+00 to Station 745+00 in 
the main channel was pumped into this area. Approximately 4,250 feet of floating pipeline, 1,500 
feet of sub-line, and 300 feet of shoreline was used to reach the area. The shore connection was 
located in the far upstream corner at Station 825+50 with the weir at Station 762+60. A shoreline 
was also placed at Station 733+00 for a short period. There was a dike failure on the back slide 
of the disposal area, on the Lake Calcasieu side. The retaining dike was relocated and repaired 
prior to any pumping in the area.  No other problem occurred , once pumping operations began. 
 
Disposal Area “E”  joins Disposal Area “D” on the south side, separated  from “D” by a  dike 
separating the two cells, at Station 710+00. The disposal area reaches from Station 710+00, Mile 
13.3 to Station 648+00, Mile 12.0, on the left descending bank.   

 7



SUBJECT:  Narrative Completion Report, Contract No. W912P8-06-C-0192, Calcasieu River 
and Pass, Maintenance Dredging, Approx. Mile 22.8, C/L Sta.1201+75 to Approx. Mile 5.0, C/L 
Sta. 260+00, including Devil’s Elbow (Non-Continuous) and Coastal Wetlands Planning, 
Protections and Restoration Act, 8th Priority Project List, Sabine Refuge Marsh Creation Cycle 3 
Project, CS-28-3, Cameron and Calcasieu Parishes, Louisiana 
 
The shore connections were located at Stations 657+00 and 709+00. The weir was located at 
Station 671+50 along the main channel. Material from Station 745+00 to Station 625+00 was 
pumped into this disposal area. Approximately 769,689 gross cubic yards were pumped into this 
area. Approximately 4,000 feet of floating pipeline, 1,000 feet of sub-line, and 660 feet of 
shoreline was used to reach the area. 
 
Disposal Area 12-B.  This disposal area was used for Devil’s Elbow. It is located just upstream 
of Devil’s Elbow and Main Channel, Mile 22.5.  Approximately 1,223,470 gross cubic yards 
were pumped into this disposal area. There were 3 shoreline connections used to reach the 
disposal area. One was located at Station 1203+85, along the main channel; the other two were 
located at Station 16+50 and Station 60+00, in Devil’s Elbow. Material from the main channel 
from Station 1201+75 to Station 1180+00 was deposited in this disposal area. Also material from 
the upper part of the intersection of Devil’s Elbow and the main channel from Station 14+00 to 
Station 45+00; then from Station 61+00 to Station 150+45 in the turning basin, was deposited in 
this disposal area..  The weir was located on the far northwest corner along the main channel at 
Station 1282+50. Dike failure, prior to pumping, in the northeast corner created extra work and 
the dike had to be relocated in the area. 
 
 Disposal Area 13 was used for the remaining material dredged in the main channel from Station 
1184+00 to Station 1160+00. Also in Devil’s Elbow from Station -15+00 to Station 14+00 and 
from Station 45+00 to Station 61+00.  Approximately 504,680 gross cubic yards were pumped in 
this area. A shore Connection was installed at Station 36+80 in Devil’s Elbow. The weir was 
located at Station 62+50 also in Devil’s Elbow. Approximately 4,500 feet of floating pipeline, 
2,860 feet of sub-line, and 200 feet of shore pipe was used to reach the area. 
 
Sabine NWR Cycle 3 Disposal Site  was located adjacent to Brown’s Lake, as shown in            
as-builts Drawings  on page 11 of 15.  Prior to pumping, retaining dikes were constructed to 
elevation +6.5 by the subcontractor. The over-flow weir, approximately 8,000 feet, was 
constructed to elevation +3.5 MLG.  Dikes were constructed from USCE furnished co-ordinates.  
 
Approximately 828,767 gross cubic yards of material was pumped into the area. The effluent 
was pumped to elevation +4.2 MLG at the end of  discharge pipe. The material tapered off to 
elevation +2.6, with the slurry reaching + 3.2 MLG in the far northwest corner. Material from the 
reaches in the main channel from Station 484+00 to Station 624+00 was pumped into this area. 
The original area of the main channel from Station 435+00 to Station 565+00 was revised. (See 
Item 14- Problems encountered.) 
 
During the pumping operations in this area, 6 staff gages were maintained throughout the 
pumping cycle. These gages were monitored from 12 February through 31 March 2007.  There 
was no pumping in the disposal area from 23 February to 3 March, due to the dredge 
encountering sand, which was undesirable for marsh creation. 
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Approximately 41,470 feet of some floating and some submergible pipeline was used to reach 
the area from the ship channel. The  pipe line route was from the main channel, through the West 
Cove Canal; around the control structure, under Highway 27, though the failed freshwater 
impoundment area, and into the Cycle 3 Disposal site. Approximately 800 feet of shore pipe was 
added at the end of the discharge in the disposal area.  
Once all of the pumping was completed in Cycle 3 Disposal, the over-flow weir was breached 
every 500 feet to elevation +3.0 MLG as requested by the Sabine NWR personnel .  
 
8. PIPELINE & UTILITY CROSSING ON PROJECT:  
 The following pipelines were on the project. A pipeline representative was aboard the dredge 
during its operations over the pipelines. The pipelines and utility crossings near Highway 27 
were not excavated. However owners were contacted during the work over the submerged lines, 
while doing work in Sabine National Wildlife Refuge.  A sunken object in Devil’s Elbow was 
encountered. See Below… Believe to be a steel piling, which was reported on earlier contracts.  
Utility or                        Approximate             Elevation                      Name & Address of  
 Pipeline                  Station or Location           (MLG)                                Owners 
6-inch Oil P/L            Sta. 939+40               48.0’ MLG                     Gulfport Energy Corp. 
                                  (Main Channel)                                                  P.O. Box 331 
                                                                                                             Hackberry, LA  70645 
                                                                                                             Mrs. Marlene Landry 
                                                                                                              337-762-3388 
 
36-inch Gas P/L          Sta. 424+72               -50.0’ MLG                   Natural Gas Pipeline Co. 
                                    (Main Channel)                                                       of America 
                                                                                                             Route 1, Box 224  
30-inch Gas P/L            Sta. 424+24              -55.0’ MLG                  Gueydan, LA   70542 
                                      (Main Channel)                                              Mr. Eugene Thim 
                                                                                                                  (318)774-5975 
 
12-inch Gas P/L             Sta. 382+53 
                                      (Main Channel)        -50.0’ MLG                   Columbia Gulf                                             
                                                                                                              1622 S. Lake Arthur Road 
                                                                                                              Jennings, LA  
                                                                                                              Miss Jody Faulk 
                                                                                                              (318)824-3592 
 
6-inch Gas P/L                Sta. 81+99               -55.0’ MLG                  Chevron Pipeline Co. 
                                      (Devil’s Elbow)                                                  (Formerly Texaco)    
                                                                                                               Environmental &  
                                                                                                               Technical Services 
                                                                                                               4800 Fournace Place 
                                                                                                               Bellaire, Texas  77401 
                                                                                                                   (713) 432-3595 
                                                                                                                  (832) 978-0739 
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Utility or                           Approximate                      Elevation                Name & Address of 
  Pipeline                         Station or Location                (MLG)                     Owners 
    
12-Water Line                 West of Hwy 27                                               Cameron Water District 
                             (Approx. 5’ off Hwy Edge )                                         Mr. George Bailey 
                             Approx. 3-4’ below natural ground surface                 (337) 478-1615 (Office) 
                                                                                                                   or (337)496-1980 (Cell) 
 
Telephone Cable                East of and adjacent                                        Cameron Comms. 
Fiber Optic                        to Hwy 27                                                        153 West Dugas Road  
Telephone Cable               (Approx. 50’ off Hwy Edge)                           Sulphur, LA   70665 
Copper Wire                     Approx. 40’ below ground surface                  Mr. Robert Bult 
                                                                                                                     (337)583-8312 
 
Overhead Powerline               Approx. 8’ east of Low Sag Elev.                Jefferson Davis Elec 
  16.2Kv                                  West of Hwy 27                                           Cameron Office         
                                                Approx. 25’ above ground surface               Mr. Mike Johnson 
                                                                                                                      (337)775-5332(Office) 
                                                                                                                      (337)775-9311(Cell) 
                                                                                                                      (337)490-0518 (Pager) 
 
Overhead Powerline            Approx. 50’ east of        Low Sag, Elv.              Entergy  
   16.2 Kv                              East shoulder of              Approx 25’ Above     Mr. Dudley Clark 
                                                 Hwy 27                        ground Surface           (337)431-6110 or  
                                                                                                                          Mr. Doug Wilburn 
                                                                                                                          (337) 431-6131 
 
Sunken Object                        Sta. 144+50                      Encountered at            Possible Owner     
 (Unknown)                            Range 800 in                     Elev. -42.0’ MLG        TTSI  
 (Believe to be                    ( Evil’s Elbow Turning  Basin  
a steel piling)                             Co-odinates ) 
 
                                               X- 2663280.60 
                                               Y-  589798.32 
 
 
 
9.     TIME EXTENSIONS/LIQUIDATED DAMAGES 
The original time period for completion of contract work was 250 days.  The contract lasted 341 
days. The contractor was granted 5 extra days for weather. Work was completed 86 days after 
the revised completion date. Time extensions  for the overrun in dredge quantities for the Main 
Channel and Devil’s Elbow are being evaluated to determine whether liquidated damages will be 
assessed..  
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10.    QUALITY CONTROL/QUALITY ASSURANCE:   
Quality Control was administered by the prime and the subcontractor, and was considered to be 
Satisfactory.  The prime and the subcontractor submitted Quality Control Reports on the daily 
basis. The prime also submitted Eng Form 4267 on the daily basis during the two dredges 
operations. The reports with limited information were used by the project inspector to construct 
the Daily Log of Construction. 
 
A Mutual-Understanding Meeting was held by COE with the prime and subcontractor, prior to 
commencing work on the project.  The Three Phase Inspection was conducted throughout the 
duration of the project. A Preparatory Meeting was conducted prior to commencement of each 
item of work followed by an Initial Meeting, once the work started.  Follow-up inspections were 
conducted daily as the work progressed.  The Quality Assurance was administered by the project 
inspector on the site. 
 
11. SURVEYS:  
All surveys taken on the project used GPS.  Government established co-ordinates points from the 
Contract drawings were provided to the prime contractor.  
 
Cycle 3, Disposal Area surveys were taken prior to pumping in Sabine National Wildlife Refuge. 
Upon completion of pumping operations in SNWR, final surveys were taken. On Cycle 2 
Disposal, before and after surveys of the constructed dike were taken. A profile was taken of the 
West Cove Canal, before and after all work was completed. 
 
Surveys of upland disposal area dikes were taken prior to pumping in each area. X-sections were 
taken of the constructed dike, every 500 feet and a center line profile of the dike was taken every 
50 feet. 
 
Dredging Surveys, before and after, were taken by the prime contractor’s survey party. All 
surveys were witnessed by the project inspector on the site.  Surveys of dikes in disposal areas 
were periodically verified by the site inspector.    
  
The project control gage for the lower Calcasieu, from Station 892+00, Mile 17.0 to Station 
260+00, Mile 5.0 was at a Staff Gage set at Davis Seafood, boat launch. . (Formally old 
American Oil Docks). The control gage for work in the Vicinity of Mile 22.5, Devil’s Elbow and 
the Main Channel was taken from the Staff gage at Calcasieu Lock west gage. A correction of 
+0.23 was applied to the Hackberry Gage at Davis Seafood.  
 
Work in Sabine National Refuge, for Cycle 2 and 3 Dikes.   The elevation was taken from the 
PBM list NGVD and NAVD 88 elevation for “Lost” Monument; located in the far west corner of 
the Cycle 3 Dikes..  All surveys were sent to the Lafayette Area Office, and later forwarded to 
New Orleans District. 
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12.       CHANNEL BOTTOM GRAB SAMPLES:   
Grab Samples were taken prior to dredging in 4,000 intervals throughout the project.  Samples 
were collected in 5 gallon buckets and delivered to New Orleans District within 96 hours after 
taking them.  The prime contractor was responsible for the safe and timely delivery of the 
samples.  Prior to leaving project; samples were checked by the project inspector, documented 
and forwarded to New Orleans District Lab. On this project a total of 24 Samples were taken. 
 
13.     WATER TESTING:   
Water Sampling was taken every four hours at the spill boxes of each upland disposal area used, 
by the prime contractor.  Samples were taken once the discharge water started flowing out of the 
spill boxes.  Test was taken periodically by the project inspector.  Testing methods used were the 
turbility test and the suspended solid test.    
 
14.     MODIFICATIONS/CLAIMS:   
There were several modifications on this project.  Listed below are the mods on the project. 
 
Modification CIN-001, for funding for clearing in Disposal Area 11, which amounted to 
$ 43,743.98. 
. 
 Modification, CIN-002, for funding for additional work in Disposal Area 12-B. This 
modification is still pending. 
 
Modification CIN-003.  for funding for the construction of an additional Disposal Area;  
Disposal Area #13, due to the over-run in Devil’s Elbow. This modification is still pending. 
 
Modification CIN -004. for additional surveys in Sabine National Wildlife Refuge of proposed 
Pipeline route for future projects which amounted to $ 3,000.00. 
 
TE-001 was for 5 extra days added to contract due to weather delays 
 
FM-001.  An additional + $ 969,627.50 for over-run in Main Channel and Devil’s Elbow. 
 
VEQ-001 A change in the estimate quantities reducing final quantities to -$ 34,935.50 
 
 
 
The prime contractor plans on submitting a claim for the perceived excessive time lost due to 
ship traffic. The Dredge 32 lost 558:40 hours to ship traffic.  The Dredge MIKE HOOKS lost 
262:05 hours to ship traffic while working on the project.  
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15.      ENVIRONMENTAL QUALITY CONTROL:  
 The prime and the subcontractor’s concern towards Environmental Quality Control was 
Satisfactory.  The prime and the subcontractor’s authorized representatives made daily 
inspections. Upon completion of work in each disposal area, and dredged areas; visual 
inspections were conducted by the project inspector and the prime contractor.  No evidence of 
any trash, equipment, or debris was left behind. There was no pollution at any time. All oils were 
pumped in containers and brought to prime contractor’s yard for proper disposal. All garbage 
was put in dumpsters on shore. Very strict rules were applied to equipment working in Sabine 
National refuge. There were no violations.  Inspections were conducted by the prime contractor’s 
Quality Control Representative on the daily basis. All disposal areas were drained as much as 
possible, prior to leaving the site in regards to vector control. All boards in weirs were removed 
to the material level. 
 
16.     PROBLEMS ENCOUNTERED: 
The Dredge 32 arrived on the project without enough pipe to start pumping in SNWR once 
within the limits from Station 435+00 to Station 565+00. Material from Station 484+00 to 
Station 435+00 had to be pumped in Disposal Area “H”. The reach from Station 565+00 to 
Station 260+00 had to be pumped by 1 March, due to the oyster beds in the area. The contractor 
had to get an extension on the deadline date and  completed dredging that reach on 3 March. 
 
The Dredge was on 40,000 feet of pipeline in SNWR Cycle 3 Disposal. With the long pipe line, 
the Dredge 32’s pumping capability was minimized. The contractor added a nozzle, reducing the 
discharge to 20 inches instead of 27 inches. This created more velocity at the end of the 
discharge, which helped move the heavier material. The dredge’s daily production was lower 
than expected. No booster was used; however, it would have helped for such a long distance. 
 
Due to the late arrival of the pipeline, this caused the dredging limits for SNWR to be revised. 
The dredge did pump from Station 494+00 to Station 484+00, which was part of the original 
limits for disposal in SNWR. The dredge encountered too much sand, instead of the fine silty- 
sand which was a valuable tool in the marsh creation. No dredging past Station 484+00, heading 
downstream, was pumped in the Cycle 3 disposal site. 
  
Disposal Area #13 had to be constructed due to the over-run in Devil’s Elbow. A modification is 
still pending.  (CIN -003) 
 
Cycle 2 Dikes were built in the wrong place on the extreme east side. The dikes were built using 
COE co-ordinates furnished to the subcontractor. See Page 12 of 15 on As-Built drawings 
showing  more details. 
 
Contractor built Disposal Area “M” and never used the area. This was poor planning on the 
prime contractor’s part. Drawings show limits of work from Station 260+00, Mile 5.0, going 
upstream. There was no dredging required, according to preliminary surveys,  from Station 
260+00 to Station 300+00. 
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The contractor did not use M, which was unnecessary cost to contractor. If the contractor would 
Have had enough pipe available upon commencement of dredging, some material which was 
placed in Disposal Area “H” could have been placed in area “M”. 
 
The two Dredges used on the project were hindered by ship traffic. Some days has much as 6 
hours per day was lost from Ship Traffic. Contractor plans on putting a claim for the perceived 
excessive time lost during dredging operations.. 
 
The dredge’s production was below average. The Dredge 32 was good; prior to being on a long 
line in SNWR. As for the dredge Mike Hooks it was very poor. There were problems with the 
dredge pump and suction; however, repairs were not completed until after the project ended. 
 
The disposal areas were a major problem.. The disposal area retaining dikes were built to a 
height approximately 6.5 feet above existing ground level.  Prior to pumping in Disposal Area 
12-B, the retaining dike in the northeast corner had to be relocated, because the subcontractor 
could never reach the required height of the retaining dike in the area. About five to six passes 
were done, which caused extra time which may lead to a claim for the extra work.  This mod is 
still pending. (CIN002).   
 
 There was dike failure in Disposal 22 on the north side. The  rear retaining dike slide into 
Calcasieu Lake. No material escaped; however, contractor had to return to the area to rebuild the 
dike after the dredging was completed. 
 
Disposal Area “D” had similar problems on the back side along Calcasieu Lake. The retaining 
dike had to be relocated more inward; then the disposal area was used during dredging 
operations with no other problems. 
 
Disposal Area “H” had a dike failure, where the east section of retaining dike failed. Due to the 
heavy ship traffic causing erosion, there is very little berm on the outside of the disposal area on 
the channel side.  Again no material escaped and the dike was immediately repaired. This had no 
impact on the pumping operations in this area. Damage to the dike and this area continues due to 
wave wash and erosion from ship traffic. 
 
                      
 
17.     SAFETY:  
 The prime and the subcontractor’s attitude towards safety was Satisfactory.  A Total of 145,047 
Accident Free Man Hours were used to perform the work. The project lasted 341 days. The 
prime and the subcontractor held weekly safety meetings. On the dredges, drills were held 
monthly.  Safety violations were monitored daily by QC & QA.  There were no reported Lost 
Time Injuries on the project. Two SSHO (Site Safety Health Officers) were present on the 
project at all times. 
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18.      FINAL ACCEPTANCE:  
After all final surveys with profiles were taken upon completion of the work; the work areas 
were visually inspected prior to releasing prime contractor of his duties.  All work was 
completed on 29 August 2007. The final inspection of the disposal areas was conducted on 30 
August 2007. All boards have been removed to material level in the disposal areas. 
 
                                                                             /pkb/ 
                                                                for   AL MISTROT 
 Project Inspector 
 
 
CF:  CEMVN-CD-A (Reeves, W.) 
        CEMVN-CD-A (Lindholm) 
        CEMVN-CD-Q 
        CEMVN-CT 
        CEMVN-ED-LW (Broussard) 
        CEMVN-OD-F (Falk) 
        CEMVN-OD-T (Creef) 
        CEMVN-OD-T (Maunoir) 
        CEMVN-OD-C 
        CEMVN-OD-G 
        CEMVN-PA 
        CEMVN-PM-OR (Lachney)  
        CEMVN-CD-LA-E 
        CEMVN-CD-LA File 
        CEMVN-CD-LA (Mistrot) 
        LA Dept. of Natural Resources (Juneau) 
        US Fish and Wildlife Service (Sabine NWR- Attn: Walters) 
        US Fish and Wildlife Service (Trahan, A.)  


